
Total Project Expenditures with Forecasts 
April 2019 

     Status as of February 28, 2019 

3 
  Administrative Budget 

 FY2006-07 
1 

FY2007-08
 1 

FY2008-09 
2 

FY2009-10 
2 

FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 

 Total FY2006-07 to 

FY2017-18 (A) 

FY2018-19 

(Jul - Feb) (B) 

Inception to Date 

(C)= (A)+(B) 

FY2018-19 Forecast 

(Mar - Jun) (D) 

Total FY2018-19 

(E)=(B)+(D) 

  Cumulative Total 

(F)=(A)+(E) 

  1970 - Administration  $                   14,007  $                   20,969  $              1,778,071  $              3,276,931  $            13,954,441  $            12,491,923  $            21,043,349  $                   22,038,299  $                    25,368,431  $                 31,692,453  $                  34,271,744  $                  35,105,480  $          201,056,098  $            24,029,361  $          225,085,459  $             17,821,400  $            41,850,761  $          242,906,859 

    1980 - Public Information & Communications  $                        -  $                        -  $                        -  $                        -  $              1,794,474  $              1,835,150  $                   95,440  $                        500,000  $                         103,533  $                      411,233  $                       157,264  $                         40,214  $              4,937,308  $                   42,050  $              4,979,358  $                  389,258  $                 431,308  $              5,368,616 

TOTAL  $                   14,007  $                   20,969  $              1,778,071  $              3,276,931  $            15,748,914  $            14,327,073  $            21,138,788  $                   22,538,299  $                    25,471,964  $                 32,103,686  $                  34,429,009  $                  35,145,694  $          205,993,406  $            24,071,411  $          230,064,817  $             18,210,658  $            42,282,069  $          248,275,475 

Source/Notes: 

1 Data for Administrative Budget for FY2006-07 and FY2007-08 are per the 

Governor's  Budget past years ac tuals.  
2 For years prior  to FY2010-11,  all  costs for the  Administrative  Budget  are  

displayed in Program 1970. Program 1975 and  1985 are included  in Program 

1970 total. 
3 Funding for Administrative expenditures  includes  non Prop 1A sources  such as  

Public  Transportation Account (PTA). Actual Prop 1A Administrative expenditures  

are currently  being reconciled to account for historical  PD and  Construction costs  

charged against Administrative budgets. 

4,5 
    Project Development and Construction 

 Total FY2006-07 to FY2018-19 Inception to Date FY2018-19 Forecast Total FY2018-19   Cumulative Total 

FY2017-18 (A) 
6 

(Jul - Feb) (B) (C)= (A)+(B) 
6 

(Mar - Jun) (D) 
7 

    Project Development Section Phase I FY2006-07 FY2007-08 FY2008-09 FY2009-10 FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 (E)=(B)+(D) (F)=(A)+(E) 

    San Francisco - San Jose  $            17,704,398  $              2,892,708  $                 218,453  $                        127,593  $                                 -  $                   5,710,051  $                    9,960,269  $                  (4,330,941)  $            32,282,531  $              3,486,891  $            35,769,422  $               4,484,810  $              7,971,701  $            40,254,232 

   San Jose - Merced  $                   1,903,767  $                  13,389,869  $                  52,161,275  $            67,454,912  $              6,596,698  $            74,051,610  $               9,664,989  $            16,261,687  $            83,716,599 

  Merced - Fresno  $            11,034,790  $            16,373,960  $            16,982,788  $                   10,661,331  $                         845,519  $                          9,679  $                              -  $                         47,578  $            55,955,644  $                        -  $            55,955,644  $                         -  $                        -  $            55,955,644 

  Fresno - Bakersfield  $            88,837,037  $                     2,146  $                 378,385  $                     2,883,137  $                      4,359,495  $                        44,888  $                              305  $                     (578,602)  $            95,926,791  $                        -  $            95,926,791  $                         -  $                        -  $            95,926,791 

  Bakersfield - Palmdale  $                     2,536  $                        -  $                          30,861  $                      6,811,536  $                 20,430,506  $                  14,066,882  $                  (4,828,300)  $            36,514,022  $              2,707,535  $            39,221,557  $               3,403,142  $              6,110,677  $            42,624,699 

   Locally Generated Alternative (LGA)  $                      726,650  $                    4,014,668  $                  13,257,084  $            17,998,402  $                 933,025  $            18,931,427  $                  168,573  $              1,101,598  $            19,100,000 
8 

    Palmdale - Los Angeles  $                 534,885  $              2,125,220  $              6,182,595  $                   11,707,677  $                    11,613,587  $                 38,992,695  $                              -  $                              -  $            71,156,659  $                        -  $            71,156,659  $                         -  $                        -  $            71,156,659 
8 

  Palmdale - Burbank  $                  20,851,724  $                  12,129,601  $            32,981,325  $              4,167,521  $            37,148,846  $               2,089,350  $              6,256,871  $            39,238,196 
8 

   Burbank - Los Angeles  $                    7,869,013  $                    7,291,602  $            15,160,614  $              2,523,265  $            17,683,879  $                  385,755  $              2,909,020  $            18,069,634 

   Los Angeles - Anaheim  $                 972,961  $              8,070,817  $              2,341,007  $              2,502,092  $              2,810,872  $                     1,609,467  $                      1,906,265  $                   2,660,729  $                  19,149,032  $                    7,279,121  $            49,302,362  $              3,028,676  $            52,331,038  $               5,815,495  $              8,844,171  $            58,146,533 

   Central Valley Wye  $            29,761,693  $            11,961,228  $              9,366,523  $                     8,592,622  $                      6,390,177  $                   6,835,419  $                    4,427,887  $                (34,159,040)  $            43,176,508  $                 497,768  $            43,674,276  $               1,102,232  $              1,600,000  $            44,776,508 

  Resource Agency  $            11,503,740  $            10,763,071  $            16,471,261  $                   20,821,334  $                      5,259,514  $                 14,928,410  $                  29,920,799  $                  42,887,783  $          152,555,912  $              7,739,665  $          160,295,577  $             34,582,575  $            42,322,240  $          194,878,152 

  Legal - PD  $                 274,920  $                   84,189  $                 473,999  $                     3,360,825  $                      5,323,031  $                   9,204,905  $                    7,910,241  $                    3,651,778  $            30,283,889  $              1,193,128  $            31,477,017  $               6,735,606  $              7,928,734  $            38,212,623 

SCI/SAP  $                 221,146  $                   60,161  $                 750,376  $                   15,627  $                 127,994  $                        158,212  $                         550,216  $                   1,761,716  $                    5,494,632  $                    2,457,031  $            11,597,110  $                 335,580  $            11,932,690  $             12,379,772  $            12,715,352  $            24,312,462 

SWCAP  $                        659,952  $                           17,920  $                              -  $                              -  $                              -  $                 677,872  $                        -  $                 677,872  $                         -  $                        -  $                 677,872 

  Heavy Maintenance Facility  $                        -  $                        -  $                        -  $                         -  $                        -  $                        -

 NorCal Interconnections  $                        -  $                        -  $                        -  $                  639,885  $                 639,885  $                 639,885 
9 

      Rail Delivery Partner Phase I - PD  $            31,137,443  $            25,430,124  $            39,765,202  $                   35,322,923  $                    11,412,753  $                 26,555,890  $                  39,983,795  $                  30,726,537  $          240,334,667  $            18,497,398  $          258,832,065  $               6,141,201  $            24,638,599  $          264,973,266 

    Project Development Section Phase II 

  Sacramento - Merced  $                 662,690  $              1,429,328  $              1,928,995  $                     2,048,229  $                         393,451  $                      437,787  $                       207,344  $                              -  $              7,107,824  $                        -  $              7,107,824  $                         -  $                        -  $              7,107,824 

  Altamont Pass  $              9,231,276  $              4,745,208  $              1,306,308  $                        194,418  $                         191,763  $                   1,388,831  $                    1,291,617  $                    5,172,874  $            23,522,296  $                        -  $            23,522,296  $                         -  $                        -  $            23,522,296 

     Los Angeles - San Diego  $              2,588,311  $              1,667,994  $              1,620,994  $                        162,969  $                         663,372  $                   1,385,165  $                    1,495,791  $                       374,617  $              9,959,211  $                        -  $              9,959,211  $                         -  $                        -  $              9,959,211 

    Resource Agency - Phase II  $                        -  $                        -  $                        -  $                         -  $                        -  $                        -

   Rail Delivery Partner    - Phase II  $                             867  $                              -  $                              -  $                        867  $                        -  $                        867  $                         -  $                        -  $                        867

  Project Development Subtotal  $                        -  $                        -  $              1,194,107  $              8,130,977  $          206,362,564  $            79,995,431  $            97,634,368  $                   98,341,548  $                    55,738,600  $               132,977,957  $                180,033,869  $                133,539,998  $          993,949,418  $            51,707,150  $       1,045,656,567  $             87,593,385  $          139,300,535  $       1,133,249,953 

 Construction Program   
9 

       Rail Delivery Partner Phase I - Con  $                   38,350,908  $                    44,222,887  $                 73,609,253  $                  75,600,062  $                113,894,487  $          345,677,597  $            54,550,305  $          400,227,902  $             27,935,441  $            82,485,746  $          428,163,343 

   Early Train Operator  $                    1,900,054  $              1,900,054  $              2,703,597  $              4,603,651  $               2,950,419  $              5,654,016  $              7,554,070 

   Project Construction Management  $                   55,748  $                     4,710,835  $                      9,506,511  $                 20,027,192  $                  31,710,531  $                  54,175,683  $          120,186,500  $            28,757,900  $          148,944,400  $             18,266,809  $            47,024,709  $          167,211,209 

  Real Property Acquisition  $                 566,892  $                   66,629,916  $                  251,247,652  $               281,510,964  $                200,313,893  $                248,782,173  $       1,049,051,491  $            63,379,473  $       1,112,430,964  $           133,970,522  $          197,349,995  $       1,246,401,486 

  Design-Build Contract Work  $                   79,367,382  $                  101,202,784  $               390,740,037  $                379,168,623  $                437,528,212  $       1,388,007,038  $          257,266,323  $       1,645,273,361  $           241,775,314  $          499,041,637  $       1,887,048,675 

  Madera Extension  $                   7,384,196  $                  26,294,208  $                  13,791,101  $            47,469,505  $            10,628,413  $            58,097,918  $             46,456,844  $            57,085,257  $          104,554,762 

 SR 99  $              2,250,462  $                   11,141,399  $                    18,262,591  $                 38,108,117  $                  78,290,895  $                  90,587,929  $          238,641,394  $            24,404,171  $          263,045,565  $             12,161,348  $            36,565,519  $          275,206,913 

   Central Valley Route-Wide Work  $                        -  $                               -  $                                 -  $                              -  $                              -  $                              -  $                        -  $                        -  $                        -  $                         -  $                        -  $                        -

    San Mateo Grade Separation  $                  13,990,384  $            13,990,384  $            10,930,374  $            24,920,758  $             17,069,626  $            28,000,000  $            41,990,384 

Caltrain  $                  76,502,540  $                              -  $            76,502,540  $            28,025,620  $          104,528,160  $               5,429,978  $            33,455,598  $          109,958,138 

 Resource Agency  $                 365,750  $                        292,783  $                         213,026  $                   6,088,247  $                    5,103,770  $                       262,720  $            12,326,296  $              6,965,659  $            19,291,955  $             21,860,911  $            28,826,570  $            41,152,866 

 Environmental Mitigation/ROW/Other  $                     5,000,000  $                      1,594,327  $                      358,943  $                  43,274,738  $                    9,591,657  $            59,819,665  $              4,714,008  $            64,533,673  $             23,050,424  $            27,764,432  $            87,584,097 

   Third Party Contract Work  $                     5,577  $                                 88  $                      1,652,092  $                   8,610,186  $                  15,772,185  $                  48,728,238  $            74,768,366  $            14,409,624  $            89,177,990  $             84,228,887  $            98,638,511  $          173,406,877 

  Merced-Fresno (Preliminary ROW)  $                     2,136,285  $                      4,324,568  $                              -  $                              -  $                              -  $              6,460,853  $                        -  $              6,460,853  $                         -  $                        -  $              6,460,853 

  Fresno-Bakersfield (Preliminary ROW)  $                     3,208  $                        -  $              3,427,286  $                     7,953,161  $                      2,241,686  $                              -  $                       335,825  $                              -  $            13,961,166  $                        -  $            13,961,166  $                         -  $                        -  $            13,961,166 

  Legal - Con  $                        348,043  $                                 -  $                   3,919,421  $                    3,266,819  $                    7,794,500  $            15,328,782  $              3,791,814  $            19,120,596  $               6,958,320  $            10,750,134  $            26,078,916 

 Project Reserve  $                        -  $                        -  $                        -  $                         -  $                        -  $                        -

 Interim Use  $                 53,856,392  $                              -  $                              -  $            53,856,392  $                        -  $            53,856,392  $                         -  $                        -  $            53,856,392 

 Unallocated Contingency  $                        -  $                        -  $                        -  $                         -  $                        -  $                        -

 Construction Subtotal  $                        -  $                        -  $                        -  $                        -  $                     3,208  $                        -  $              6,671,715  $                 215,930,801  $                  434,468,125  $               884,212,947  $                935,634,089  $             1,041,027,137  $       3,517,948,022  $          510,527,281  $       4,028,475,305  $           642,114,843  $       1,152,642,124  $       4,670,590,146 

   Local Assistance (Bookend)  $                        -  $                        -  $                        -  $           164,735,000  $          164,735,000  $          164,735,000 

TOTAL  $                        -  $                        -  $              1,194,107  $              8,130,977  $          206,365,772  $            79,995,431  $          104,306,083  $                 314,272,349  $                  490,206,725  $            1,017,190,904  $             1,115,667,958  $             1,174,567,136  $       4,511,897,440  $          562,234,431  $       5,074,131,872  $           894,443,228  $       1,456,677,659  $       5,968,575,099 

Source/Notes: 

4 Expenditures reflect paid invoices and material estimated costs  for work  

performed, not yet paid. 
5 Gray  cells indicate the section was not under contract during that period. Line 

item was  not applicable during that fiscal year. 
6 Historical  expenditures have been updated as a result of reconciliation efforts 

from multiple Authority initiatives including: (1) State Accounting  System Upgrade: 

CalSTARS to FI$Cal conversion, (2) EcoSys system development for a single 

unified program database, and  (3) the 2018  Baseline development process. 
7 The forecasts  are reviewed throughout the fiscal  year and will be updated 

quarterly  or as needed once they are approved by Program Delivery. 
8 Prior  to FY2016-17 Palmdale - Burbank  and  Burbank  - Los Ange les  historical  

expenditures  were tracked as Palmdale - Los Ange les. 
9 Rail Delivery Partner  Phase I lines in clude Project Management Team 

expenditures. 

  Cumulative Program Totals 

 Cumulative Program   FY2006-07 FY2007-08 FY2008-09 FY2009-10 FY2010-11 FY2011-12 FY2012-13 FY2013-14 FY2014-15 FY2015-16 FY2016-17 FY2017-18 

 Total FY2006-07 to 

FY2017-18 (A) 

FY2018-19 

(Jul - Feb) (B) 

Inception to Date 

(C)= (A)+(B) 

FY2018-19 Forecast 

(Mar - Jun) (D) 
7 

Total FY2018-19 

(E)=(B)+(D) 

  Cumulative Total 

(F)=(A)+(E) 

 Administrative Total  $                   14,007  $                   20,969  $              1,778,071  $              3,276,931  $            15,748,914  $            14,327,073  $            21,138,788  $                   22,538,299  $                    25,471,964  $                 32,103,686  $                  34,429,009  $                  35,145,694  $          205,993,406  $            24,071,411  $          230,064,817  $             18,210,658  $            42,282,069  $          248,275,475 

    Construction and Project Development Total  $                        -  $                        -  $              1,194,107  $              8,130,977  $          206,365,772  $            79,995,431  $          104,306,083  $                 314,272,349  $                  490,206,725  $            1,017,190,904  $             1,115,667,958  $             1,174,567,136  $       4,511,897,440  $          562,234,431  $       5,074,131,872  $           894,443,228  $       1,456,677,659  $       5,968,575,099 

TOTAL  $                   14,007  $                   20,969  $              2,972,178  $            11,407,908  $          222,114,686  $            94,322,504  $          125,444,871  $                 336,810,648  $                  515,678,689  $            1,049,294,590  $             1,150,096,967  $             1,209,712,830  $       4,717,890,846  $          586,305,842  $       5,304,196,689  $           912,653,886  $       1,498,959,728  $       6,216,850,574 

   

Source/Notes: 

10The Authority submitted $5.5M in refunds  to the FRA reducing the ARRA 
Federal  contribution to $2.547B. The ARRA  State and Local  Match requirement 
was updated to $2.500B  to reflect the updated  Federal  contribution amount and  
now  accurately  reflects Federal/State required percentage  contribution as stated 
in the agreement. In addition, ARRA State Match increased by  $48M due  to the  
Authority absorbing costs related to LA Union Station which was originally  
allocated  as ARRA  Local  Match. 
11The State Match to ARRA and State Match Liability tables  reflect invoices  
submitted to and approved by the FRA as of February 28, 2019. An additional 
$466M is pending FRA approval,  resulting in $943M approved or pending 
approval by the FRA as of February  28, 2019. 

     State Match to ARRA by Fisc

 FY2010-FY2014 

  al Year 

 $        

11 

  102,100,000 

 FY2014-FY2015  $          171,286,474 

 FY2015-FY2016  $              6,411,319 

FY2016-FY2017  $            13,291,394 

FY2017-FY2018  $                        -

FY2018-FY2019  $          183,615,240 

   TOTAL (to date)  $          476,704,427 

  State Match Liability  

 Fund Type  Total Obligation    Spend To Date 
10 

 Remaining Balance    % Spend to Date 

(A) (B)    (C = A - B)   (D = B / A) 
  Federal Funds 

 
ARRA 

10
 $               2,552,556,231  $            2,547,075,784  $                    5,480,447 99.8% 

FY10  $                  928,620,000  $                              -  $                928,620,000 0.0% 

  Federal Funds Total  $               3,481,176,231  $            2,547,075,784  $                934,100,447 73.2% 

   State and Local Funds 

     State Match to ARRA Grant 
10

 $               2,496,381,225  $               476,704,427  $             2,019,676,798 19.1% 

     Local Match to ARRA Grant 
10

 $                      4,100,000  $                              -  $                    4,100,000 0.0% 
    State Match to FY10 Grant  $                  359,805,000  $                              -  $                359,805,000 0.0% 

   State Funds Total  $               2,860,286,225  $               476,704,427  $             2,383,581,798 16.7% 

TOTAL  $               6,341,462,456  $            3,023,780,211  $             3,317,682,245 47.7% 
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