



CALIFORNIA
High-Speed Rail Authority

California High-Speed Rail: Procurement Update

Bill Casey, Chief Operating Officer

Delivery Team



Bruce Armistead
Chief of Rail and Operations



Margaret Cederoth
Director of Planning and Sustainability



Christine Inouye
Chief Engineer of Strategic Delivery



Ben Ruiz
Director of Infrastructure Delivery

Procurements – Track and Systems

Scope	Estimate (\$M)	Description	RFQ/RFP/ADV
Rail Systems Engineering	\$73	Professional Services and Technical Expertise Related to Rail Systems Engineering Services (RSES)	Awarded
Track and Overhead Contact System (OCS) (Track Civil Works, Track Bed, Track, and OCS)	\$131	Design - Design Services for Track and OCS	SOQs Received 04/04/2024
	\$2,021	Construction Manager/General Contractor (CM/GC) - CM/GC Contract	Q1 2025
Systems (Signaling, Train Control, Core Comm, and SCADA)	\$1,487	Signaling and Train Control - Progressive Design-Build (PDB) Contract	Q4 2024
Systems (Traction Power System)	\$1,229	Traction Power - Progressive Design-Build (PDB) Contract	Q3 2024
Trainsets and Driving Simulator	\$534	Trainsets and Driving Simulator - Supply-Maintain Contract	Released RFP 4/16/2024
Depots and Facilities	\$43	Depots and Facilities (Train Certification Facility, Integrated Test Facility, Maintenance of Way Facility, Operation Control Center)	Design Q3 2024
	\$572		Multiple Construction Contracts Q3 2025 & Varies
Program-wide Support for Track and Systems	\$10	Independent Cost Estimator (ICE)	Q4 2024
	\$283	Construction Manager Track and OCS	Q2 2025
	\$208	Construction Manager for Signaling and Train Control PDB	Q1 2026
	\$172	Construction Manager Traction Power PDB	Q1 2026
	\$78	Multiple Construction Manager Facilities	Q3 2025 & Varies
	\$40	Integration Support	Q4 2024
	\$9	Independent Safety Assessor Services	Released RFQ 3/11/2024

Procurements – Stations and Fresno Historic Depot

Scope	Estimate (\$M)	Description	RFQ/RFP/ADV	
Stations	\$35	Design - Arup/Fosters JV	Awarded	
	\$888	Construction	Merced	Q3 2027
			Fresno	Q2 2025
			Kings Tulare	Q3 2027
			Bakersfield	Q3 2027
\$133		Multiple CM Contracts	Q2 2025 & Varies	
Fresno Historic Depot	\$3	Design - Page & Turnbull, Inc	Awarded	
	\$24	Construction	Construction Contract	Q1 2025
	\$4		CM Contract	Q1 2025

Procurements – Merced and Bakersfield Extensions

Scope	Estimate (\$M)	Description	RFQ/RFP/ADV
Merced Extension	\$151	Design - Stantec	Awarded
	\$2,925	Construction	Multiple Construction Contracts
	\$439		Multiple CM Contracts
Bakersfield Extension	\$45	Design - HNTB	Awarded
	\$2,060	Construction	Multiple Construction Contracts
	\$309		Multiple CM Contracts

Questions?



Headquarters

California High-Speed Rail Authority

770 L Street, Suite 800

Sacramento, CA 95814

www.hsr.ca.gov