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AgreeYa Solutions, Inc 1 6/29/20 12/31/22 NA $800,000 $462,132 $337,868 IT consulting
Akin Gump Strauss Hauer & Feld, LLP 1 4/11/17 12/31/22 NA $750,000 $182,664 $567,337 Legal service
Alexan RPM Inc 1 4/1/20 12/31/23 NA $950,000 $447,183 $502,817 Infrastructure Services
Angeles National Forest Service 1 2/22/17 11/30/21 NA $516,250 $516,250 $0 Environmental review and permits
Arcadis U.S. Inc. 4 11/7/14 12/10/21 32.8% $148,871,090 $139,381,517 $9,489,572 Project and Construction Management: CP 2 -3
Associated Right of Way Services 6/7/21 8/31/22 99.0% $5,641,471 $748,706 $4,892,765 Right-of-way and real property service
AT&T Corp. 9/18/21 12/30/22 NA $2,400,000 S0 $2,400,000 Utility relocation service
Baker and Miller PLLC 4 9/28/15 12/31/22 NA $1,500,000 $320,550 $1,179,450 Legal service
Bender Rosenthal, Inc 6/7/21 8/31/22 100.0% $5,055,231 $254,303 $4,800,928 Right-of-way and real property service
BNSF Railway Company ("BNSF") 2/13/15 2/13/25 NA $5,000,000 $4,999,216 $784 Coordination and evaluation of facilities
BNSF Railway Company ("BNSF") 12/20/16 12/31/21 NA $15,640,600 $12,225,176 $3,415,424 Coordination and evaluation of facilities
BNSF Railway Company 4 11/1/17 2/28/23 NA $27,600,000 $16,474,616 $11,125,384 Coordination and evaluation of facilities
BNSF Railway Company 3/21/19 4/18/22 NA $65,537,554 $54,353,056 $11,184,498 Relocation and Construction of Rail Line: CP 2-3
BNSF Railway Company 3/21/19 6/30/26 NA $24,680,145 $12,354,099 $12,326,046 Relocation and Construction of Rail Line: CP 4
Burns & McDonnell Engineering Company, Inc. 2 9/22/16 12/31/22 NA $890,000 $200,793 $689,207 Staffing agreement
California Department of Conservation 3 6/30/13 9/30/26 NA $35,992,408 $16,444,545 $19,547,863 Environmental assistance: agricultural land conversion
California Department of Fish and Wildlife 7/1/20 12/31/22 NA $6,873,562 $1,101,057 $5,772,505 Environmental assistance: political and public visibility
California Department of Transportation 5 1/18/13 6/30/22 NA $296,100,000 $281,109,979 $14,990,021 Design Builder: State Route 99 Executed Change Orders: 1
California Department of Transportation 2 4/13/15 12/31/22 NA $5,450,000 $4,558,318 $891,682 Caltrans Independent Quality Assurance
California Department of Transportation 1 3/8/19 12/31/22 NA $4,920,000 $935,169 $3,984,831 Caltrans Independent Quality Assurance
California Department of Transportation 1 2/27/18 12/31/21 NA $4,800,000 $4,599,768 $200,232 Caltrans Independent Quality Assurance
California Department of Transportation 6/29/21 12/31/22 NA $2,000,000 S0 $2,000,000 Early Train Operator's Mobility Plan
California Department of Transportation 10/1/21 9/30/24 NA $14,866 $0 $14,866 Labor relations service
California Department of Parks and Recreation 3 9/25/14 12/31/22 NA $3,736,195 $2,726,771 $1,009,423 Environmental review: cultural resources documentation
California Highway Patrol 2 3/12/19 8/31/22 NA $1,592,909 $918,482 $674,427 Facility Checks
California Public Employment Relations Board 7/1/21 6/30/22 NA $10,000 ) $10,000 Mediation Services
California Rail Builders, LLC 2/29/16 6/30/22 18.8% $657,802,774 $485,443,813 $172,358,961 Design Builder: CP 4 Executed Change Orders: 124
California Reporting, LLC 2 1/8/18 11/30/21 NA $46,000 $22,684 $23,316 Certified shorthand reporter and transcription service
California State Lands Commission 1/26/19 11/30/23 NA $49,999 $2,021 $47,978 Land lease assistance
Capio Group 6/8/20 12/31/21 NA $500,000 $305,985 $194,015 Data Architect Support
Central California Irrigation District 2 12/2/16 12/31/22 NA $143,527 $21,801 $121,726 Coordination and evaluation of facilities
CenturyLink Communications, LLC 2 3/2/17 12/31/22 NA $27,260 S0 $27,260 Coordination and evaluation of facilities
City of Anaheim 2 7/22/16 12/31/22 NA $352,259 $46,232 $306,027 Coordination and evaluation of facilities
City of Bakersfield 3 2/8/16 12/31/23 NA $401,607 $114,650 $286,957 Coordination and evaluation of facilities
City of Barstow 9/9/20 6/30/22 NA $50,000 S0 $50,000 Engineering services
City of Bell 9/25/20 12/21/22 NA $100,000 ) $100,000 Conflict and research services
City of Buena Park 2 9/13/16 12/31/22 NA $83,097 $0 $83,097 Environmental planning
City of Burbank 3 12/21/15 6/30/22 NA $800,000 $260,941 $539,059 Station Area Planning
City of Burbank 2 10/6/16 12/31/22 NA $242,362 $0 $242,362 Coordination and evaluation of facilities
City of Colton 6/19/20 6/30/22 NA $100,000 $1,834 $98,166 Review Engineering Documents
City of Commerce 2 7/18/16 12/31/22 NA $400,000 $24,490 $375,510 Review conflicts with utilities
City of Fresno® 9 6/7/12 12/31/22 NA $1,929,000 $1,231,788 $697,212 Right-of-way and real property service
City of Fresno 1 1/5/17 12/31/21 NA $29,845,500 $22,126,168 $7,719,332 Construction: Veterans Blvd overpass
City of Fresno 2 9/13/18 12/31/21 NA $1,525,978 $244,273 $1,281,705 Environmental service
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City of Fullerton 2 11/21/16 12/31/22 NA $75,000 S0 $75,000 Coordination and evaluation of facilities
City of Gilroy 3 7/1/14 12/31/21 NA $600,000 $334,587 $265,413 Station Area Planning
City of Glendale 1/17/20 1/31/22 NA $131,433 $61,411 $70,022 Coordination and evaluation of facilities
City of Grand Terrace 7/20/21 6/30/22 NA $30,000 $0 $30,000 Coordination and evaluation of facilities
City of Hanford 3/22/21 12/31/23 NA $84,210 S0 $84,210 Coordination and evaluation of facilities
City of La Mirada 2 9/7/16 12/31/22 NA $457,000 $13,512 $443,488 Coordination and evaluation of facilities
City of Los Angeles 1 10/13/16 12/31/21 NA $1,269,247 $73,925 $1,195,322 Coordination and evaluation of facilities
City of Merced 4 3/1/13 12/31/21 NA $600,000 $376,195 $223,805 Station area planning
City of Montebello 2 10/28/16 12/31/22 NA $175,000 S0 $175,000 Coordination and evaluation of facilities
City of Morgan Hill 2 6/6/16 12/31/22 NA $409,641 $258,086 $151,556 Coordination and evaluation of facilities
City of Norwalk 2 7/1/16 12/31/22 NA $499,900 $86,041 $413,859 Coordination and evaluation of facilities
City of Palmdale 1 8/23/16 12/31/21 NA $172,797 $136,627 $36,170 Coordination and evaluation of facilities
City of Pico Rivera 1 10/22/19 12/31/22 NA $231,806 $21,419 $210,387 Coordination and evaluation of facilities
City of San Mateo 2 11/14/16 12/31/22 NA $100,000 ) $100,000 Coordination and evaluation of facilities
City of San Jose 4 10/17/16 12/31/22 NA $869,688 $538,028 $331,661 Coordination and evaluation of facilities
City of Santa Clara 2 5/23/17 12/31/22 NA $150,644 ) $150,644 Coordination and evaluation of facilities
City of Santa Fe Springs 2 8/23/16 12/31/22 NA $499,000 S0 $499,000 Coordination and evaluation of facilities
City of Selma 1 4/22/20 11/30/21 NA $832,125 $488,504 $343,621 Training Services
City of South San Francisco 2 1/9/17 12/31/22 NA $35,000 S0 $35,000 Coordination and evaluation of facilities
Consolidated Irrigation District 8/20/20 12/31/22 NA $25,000 $5,307 $19,693 Engineering service
Continental Field Acquisitions 6/7/21 8/31/22 96.2% $1,438,327 $363,477 $1,074,850 Right-of-way and real property service
Cooperative Personnel Services 1 12/9/20 6/30/22 NA $50,000 S0 $50,000 Salary survey services
Cooperative Personnel Services 11/13/20 6/30/22 NA $80,000 $5,933 $74,067 Employee Training
Corcoran Irrigation District 6/1/20 12/31/22 NA $25,000 $3,990 $21,010 Coordination and evaluation of facilities
County of Fresno 3 3/1/12 12/31/21 NA $204,400 $203,068 $1,332 Review conflicts with utilities
County of Madera 4 8/18/15 12/31/22 NA $89,251 $13,048 $76,203 Coordination and evaluation of facilities
County of Madera 5/20/21 12/31/25 NA $6,286,000 S0 $6,286,000 EJ Mitigation
County of San Benito 2 11/14/16 12/31/22 NA $100,000 S0 $100,000 Coordination and evaluation of facilities
County of Santa Clara 2 12/16/16 12/31/22 NA $150,000 $88,119 $61,881 Coordination and evaluation of facilities
County of Tulare 3 11/12/13 12/31/21 NA $151,400 $96,484 $54,916 Review conflicts with utilities
CPS HR Consulting 5/13/21 1/31/23 NA $10,850 S0 $10,850 HR Consulting
Crown Worldwide Moving and Storage, LLC 11/17/20 6/30/22 NA $70,346 $3,472 366,874 Moving Services
DB Engineering & Consulting USA, Inc. 1 12/19/17 11/30/23 17.2% $32,000,000 $28,300,475 $3,699,525 Early Train Operator
Delegata Corporation 8/2/21 7/31/23 NA $800,000 $71,815 $728,185 Construction and Contract Management
Department of Human Resources 4/21/21 1/31/22 NA $40,000 $0 $40,000 CalHR to provide training service
Department of Human Resources 7/1/21 6/30/24 NA $120,000 $3,175 $116,825 CalHR to provide training service
Department of Transportation 12/24/20 6/30/24 NA $6,443,500 $748,713 $5,694,787 Caltrans loaned expert staff
Department of Transportation 5 6/19/12 6/30/23 NA $27,936,000 $21,289,819 $6,646,181 Legal service
Department of Transportation 5/1/18 6/30/22 NA $640,000 $12,646 $627,354 Caltrans Independent Quality Assurance
Department of Transportation 1 5/30/18 12/30/22 NA $3,530,000 $2,418,491 $1,111,509 Caltrans Independent Quality Assurance
Department of Transportation 5/30/18 6/30/22 NA $4,130,000 $699,295 $3,430,705 Caltrans Independent Quality Assurance
Dragados/Flatiron Joint Venture 3 6/10/15 4/18/22 17.2% $2,153,563,229 $1,430,846,546 $722,716,683 Design Builder: CP 2-3 Executed Change Orders: 358
Ebbin Moser + Skaggs, LLP 4 4/27/15 12/31/22 NA $6,600,000 $5,514,421 $1,085,579 Legal service
EFI Global, Inc 6/23/21 6/30/22 NA $16,946 $0 $16,946 Environmental Site Assessment
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Enterprise Networking Solutions Inc. 1 10/15/18 12/31/22 NA $834,000 $481,070 $352,930 IT consulting
Environmental Science Associates 1 8/5/16 12/31/22 1.6% $6,961,708 $4,782,122 $2,179,586 Environmental service
Ernst & Young LLP 7/30/21 6/30/24 0.0% $4,700,000 $228,953 $4,471,047 Enterprise risk management advisory services
Executive Maintenance, Inc. 1 2/26/19 1/31/22 NA $75,210 $64,765 $10,446 Janitorial services
Focus Language International LLC 1 6/21/19 4/30/22 NA $60,000 $16,332 $43,668 Translation service
Fresno Irrigation District 3 7/29/15 12/31/22 NA $282,774 $248,980 $33,794 Coordination and evaluation of facilities
Fresno Metropolitan Flood Control District 3 10/20/16 6/30/23 NA $126,491 $108,334 $18,157 Coordination and evaluation of facilities
Frontier California, Inc. 2 1/25/17 12/31/22 NA $21,225 $0 $21,225 Coordination and evaluation of facilities
Frontier California, Inc. 4 9/25/14 12/31/22 NA $21,225 S0 $21,225 Utility conflict reviews
GDS Moving & Installation Inc.* 11/9/21 7/31/22 NA $15,590 S0 $15,590 Modular systems furniture transport
Geographic Technologies Group, Inc* 11/15/21 2/28/23 NA $900,000 S0 $900,000 Geographic information system services
Goodin, MacBride, Squeri & Day, LLP 2 7/11/17 12/31/22 NA $1,602,500 $367,900 $1,234,600 Legal service
Grassland Water District 1 1/9/17 6/30/22 NA $101,442 $28,773 $72,669 Coordination and evaluation of facilities
Greenberg Traurig LLP 3 11/4/15 12/31/22 NA $1,500,000 $557,276 $942,724 Legal service
Henry Miller Reclamation District #2131 2 3/14/17 12/31/22 NA $99,408 S0 $99,408 Coordination and evaluation of facilities
Hernandez, Kroone & Associate 5 3/28/14 6/30/23 100.0% $12,525,000 $8,984,738 $3,540,262 Right-of-way land surveys
HKA — Global, Inc dba Hill International Consulting, Inc. 2 4/21/17 12/31/22 NA $2,440,000 $1,032,941 $1,407,059 Expert witness service
HNTB Corporation 3 1/8/16 12/15/22 34.5% $89,817,414 $72,936,106 $16,881,308 Project and Construction Management: CP 4
HNTB Corporation 4 11/23/15 12/31/22 23.6% $77,610,000 $69,709,179 $7,900,821 Environmental and Engineering service
J.G. Boswell Company 3 4/1/11 12/31/21 NA $285,100 $43,865 $241,235 Review conflicts with facilities
Kadesh & Associates, LLC 7/1/21 6/30/23 NA $270,000 $35,200 $234,800 Development of Public Policy
Kern County 9/9/20 6/30/22 NA $150,000 ) $150,000 Coordination and evaluation of facilities
Kiefer Consulting, Inc 7/20/21 12/31/22 NA $900,000 $49,895 $850,105 SharePoint Support Services
Kings River Conservation 3 9/21/11 12/31/21 NA $49,879 $43,135 $6,744 Review conflicts with utilities
Kleinfelder, Inc 4 12/9/16 4/30/22 25.3% $18,000,000 $8,808,728 $9,191,272 Geotechnical site investigation service
KPMG LLP 1/20/21 9/30/24 25.8% $26,800,375 $4,693,322 $22,107,053 Financial Advisory Services
KPMG LLP 6/1/21 12/31/22 NA $500,000 S0 $500,000 Information Security Services
KPMG LLP 6/28/21 12/31/22 NA $300,000 $149,883 $150,117 Transition Advisory Services
Lakeside Ditch 12/23/19 12/31/21 NA $25,000 S0 $25,000 Coordination and evaluation of facilities
Local Government Commission 9/13/21 10/31/22 NA $40,600 S0 $40,600 Environmental justice service
Los Angeles County Metropolitan Transportation Authority 1 4/10/15 12/31/21 NA $750,000 $5,716 $744,284 Coordination and evaluation of facilities
Los Angeles County Metropolitan Transportation Authority 4 6/1/16 12/31/22 NA $18,726,102 $14,806,906 $3,919,196 Project management and quality control: Metro Link
Los Angeles County Metropolitan Transportation Authority 5/1/18 12/31/23 NA $76,665,000 $25,798,360 $50,866,640 Construction: grade separation
Los Angeles Department of Water and Power 2 1/6/17 2/28/23 NA $1,400,000 $75,466 $1,324,534 Feasibility studies and analysis - LADWP Grid
Lower Tule River Irrigation 7/31/20 12/31/22 NA $25,000 S0 $25,000 Irrigation Services
Madera Irrigation District 2 10/27/16 12/31/22 NA $20,000 $0 $20,000 Coordination and evaluation of facilities
Mayer Brown LLP 3 11/17/15 12/31/22 NA $1,800,000 $1,665,652 $134,348 Legal service
Melga Canal Company 8/31/20 12/31/22 NA $25,000 S0 $25,000 Evaluation of Facilities
Merced Irrigation District 2 2/21/17 12/31/22 NA $58,850 $0 $58,850 Coordination and evaluation of facilities
National Fish and Wildlife Foundation 4/6/21 12/31/21 NA $3,746,600 $3,746,600 S0 Mitigation services for marine life
National Marine Fisheries Service (WCR-1701) 12/21/18 3/30/23 NA $690,236 $406,421 $283,815 Evaluation of environmental challenges
National Training Institute on Race and Equality 6/1/21 5/30/22 NA $18,000 $13,500 $4,500 Personnel Training
NetCentric Technologies, Inc 1 4/29/20 6/30/22 NA $100,000 $16,052 $83,948 Remediation of ADA
Nossaman® 12 4/24/09 12/31/22 NA $24,500,000 $21,930,948 $2,569,052 Legal service
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O'Dell Engineering Inc.

O'Melveny & Meyers LLP

Office of Planning and Research

Orange County Transportation Agency (OCTA)
Overland, Pacific & Cutler*

Pacific Bell Telephone Company dba AT&T
Pacific Gas and Electric Company

Pacific Gas and Electric Company

Pacific Gas and Electric Company

Peninsula Corridor Joint Powers Board (PCJPB)
Peninsula Corridor Joint Powers Board (Caltrain)
People's Ditch Company

Perkins Coie, LLP

Pestmaster Services, Inc.

Placeworks, Inc.

Poso Canal Company

Project Finance Advisory Limited

Providence Technology Group, Inc.

PTG Pacheco Pass Corridor®

Rancho Tree Service*

Regents of the University of California, Berkeley
Regents of the University of California, Los Angeles
Remy Moose Manley, LLP

Rutan & Tucker

San Benito County Water District

San Bernardino County Transportation Authority
San Francisco Bay Conservation and Development Commission
San Joaquin Regional Rail Commission (SJRRC)
San Joaquin Valley Air Pollution Control District
San Joaquin Valley Air Pollution Control District
San Joaquin Valley Air Pollution Control District
San Joaquin Valley Railroad Co.

San Joaquin Valley Air Pollution Control District
San Jose State University Research Foundation
San Luis Delta — Mendota Water Authority
Santa Clara Valley Transportation Authority
Santa Clara Valley Habitat Agency

Santa Clara Valley Water District

Sener Engineering and Systems

Settler's Ditch Company

Shute, Mihaly & Weinberger, LLP
SkyLandscape, LLC

Southern California Regional Rail Authority

Sprint Communications Company L.P.

1 9/2/16
5 9/11/13
4/29/20
3 10/26/12
6/7/21
4 5/19/16
1 6/4/20
2 8/31/15
2 1/9/17
2 6/23/17
1 12/5/18
6/1/20
3 11/3/15
9/9/21
1 8/5/16
2 1/24/17
3 12/18/15
10/25/21
7 12/4/08
11/15/21
2 8/10/18
3/16/20
6 9/13/12
3 8/14/15
2 1/9/17
5/15/20
10/18/19
4 12/18/12
7/23/14
6/26/15
1/13/16
1 8/28/15
9/16/16
12/24/20
2 1/9/17
1 3/1/19
1/27/20
9/22/21
3 4/24/15
6/1/20
2 10/11/17
8/30/21
1 6/26/15
2 3/14/17

January 2022
Contracts Data through November 30, 2021
End Date SmaI.I .Bus_iness Contract Amount Actual Expenditures Balance Description of Service
Utilization (A) ((:)] (A-B=C)

12/31/21 100.0% $5,000,000 $2,263,665 $2,736,335 Right-of-way engineering and scoping service

12/31/22 NA $7,200,000 $5,501,538 $1,698,462 Legal service

12/31/22 NA $2,292,648 $778,224 $1,514,424 Environmental mitigation planning

12/31/22 NA $300,000 $9,179 $290,821 Engineering, design plans and cost estimates

8/31/22 NA $2,372,673 S0 $2,372,673 Right of Way (ROW) and real property services

6/30/24 NA $26,283,753 $13,586,941 $12,696,812 Coordination and evaluation of facilities

6/30/23 NA $1,959,000 $6,103 $1,952,897 Environmental planning

6/30/24 NA $27,000,000 $18,549,798 $8,450,202 Coordination and evaluation of facilities

1/30/24 NA $36,034,000 $9,468,950 $26,565,050 Coordination and evaluation of facilities

12/31/21 NA $84,000,000 $83,429,293 $570,707 Construction: grade separation

12/31/22 NA $600,000,000 $272,112,973 $327,887,027 Corridor electrification and materials

12/31/22 NA $25,000 $0 $25,000 Labor Costs

12/31/22 NA $5,000,000 $3,876,931 $1,123,069 Advice and counsel on environmental permitting issues

6/30/23 NA $9,695 $620 $9,075 Pest control services

12/31/22 49.3% $4,900,000 $977,503 $3,922,497 Environmental service

12/31/22 NA $61,251 $6,399 $54,852 Coordination and evaluation of facilities

10/10/22 15.7% $4,000,000 $1,911,495 $2,088,505 Reports pursuant to CSHC section 2704.08(d)(2)

2/28/23 NA $900,000 S0 $900,000 Consulting services for maintenance and operational support

6/30/22 NA $80,240,000 $79,858,007 $381,993 Preliminary engineering and environmental work

9/30/22 NA $514,172 S0 $514,172 Tree removal and disposal services

6/30/22 NA $378,748 $109,282 $269,466 Seismic policy and technical practices experts

1/5/23 NA $782,821 $199,672 $583,149 Fault rupture research

12/31/22 NA $3,750,000 $2,304,883 $1,445,117 Legal service

12/31/22 NA $10,900,000 $7,876,322 $3,023,678 Legal service

12/31/22 NA $45,200 $1,932 $43,268 Coordination and evaluation of facilities

6/30/22 NA $100,000 S0 $100,000 Review of engineering documents

12/31/22 NA $50,000 $9,726 $40,274 Project evaluation and permit processing

12/31/22 NA $750,000 $648,166 $101,834 Preparation and review of engineering design plans

7/31/28 NA $1,705,472 $1,364,377 $341,095 Environmental mitigation

7/31/28 NA $367,829 $294,263 $73,566 Voluntary Emissions Reduction Agreement

7/31/28 NA $10,806,923 $8,645,538 $2,161,385 Offset construction air pollution cost

6/30/22 NA $5,000,000 $2,647,600 $2,352,400 Coordination and evaluation of facilities

6/30/26 NA $3,562,246 $2,849,797 $712,449 Voluntary Emissions Reduction Agreement

6/30/23 NA $665,000 S0 $665,000 Research development

12/31/22 NA $58,740 $3,643 $55,097 Coordination and evaluation of facilities

12/31/22 NA $1,500,000 $1,500,000 $0 Preliminary design - station

12/31/22 NA $100,000 $0 $100,000 Environmental Mitigation

12/31/22 NA $80,932 S0 $80,932 Preliminary engineering and hydraulic analysis

12/31/22 27.9% $74,217,886 $68,739,328 $5,478,558 Preliminary engineering and environmental work

12/31/22 NA $25,000 S0 $25,000 Evaluation of Facilities

12/31/22 NA $500,000 $69,307 $430,693 Environmental Mitigation

7/31/23 NA $42,524 S0 $42,524 Landscape Maintenance

12/31/21 NA $750,000 $547,140 $202,861 Develop engineering, planning and environmental data

12/31/22 NA $100,000 S0 $100,000 Reviews conflicts with utilities
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Stanfield Systems, Incorporated 9/13/21 11/30/22 NA $900,000 S0 $900,000 Provide enhancements and ongoing maintenance
State Controller's Office 7/1/19 6/30/24 NA $125,000 $4,105 $120,895 Warrant expedite services
State Controller's Office 7/1/21 6/30/22 NA $3,350 S0 $3,350 Management Information Retrieval System (MIRS)
State Water Resources Control Board 6/18/21 3/31/23 NA $1,528,407 S0 $1,528,407 Water Certification and Mitigation
Stoel Rives LLP 10/28/21 6/30/23 NA $3,000,000 S0 $3,000,000 Legal analysis and support
STV Incorporated 4 3/27/15 9/30/23 31.1% $75,420,625 $64,003,203 $11,417,422 Preliminary engineering and environmental work
SymSoft Solutions LLC 6/4/20 12/31/21 NA $241,912 $226,910 $15,002 Web Content Management System
Towill 1 9/12/17 12/31/21 31.5% $4,000,000 $3,422,113 $577,887 ROW engineering and survey support service
Town of Atherton 2 1/25/17 12/31/22 NA $50,000 S0 $50,000 Coordination and evaluation of facilities
Tutor Perini/Zachry/Parsons, a Joint Venture 1 8/16/13 11/2/21 26.4% $2,426,744,933 $1,590,662,388 $836,082,545 Design Builder: CP 1 Executed Change Orders: 413
T.Y. Lin International 4 2/20/14 12/31/21 28.0% $76,158,068 $75,434,206 $723,862 EIR/EIS & Preliminary Engineering
UIC International Union of Railways 1/1/18 12/31/22 NA $65,296 $65,296 ) Railway Operations membership
UPRR® 3 6/6/12 6/30/22 NA $5,000,000 $1,563,867 $3,436,133 Review design drawings
Union Pacific Railroad Company ("UPRR") 1 12/22/14 12/31/22 NA $69,025,000 $39,371,864 $29,653,136 Engineering, construction and maintenance agreement
Universal Field Services 6/7/21 8/31/22 0.0% $2,867,324 $421,723 $2,445,601 Right-of-way and real property service
U.S. Army Corp of Engineers 6/26/20 9/30/23 NA $4,021,752 $700,916 $3,320,836 Project evaluation and permit processing
U.S. Army Corp of Engineers 3 11/20/14 6/30/29 NA $5,321,464 $1,441,116 $3,880,348 Project evaluation and permit processing
U.S. Bureau of Reclamation 3 2/3/15 6/30/22 NA $4,244,652 $2,707,955 $1,536,697 Environmental challenge resolution
US Environmental Protection Agency 3 8/29/14 12/31/22 NA $2,510,471 $2,351,892 $158,579 Environmental resource impacts issue resolution
United States Department of Fish and Wildlife Services 3 10/1/15 12/31/22 NA $4,539,859 $3,286,610 $1,253,249 Environmental assistance and coordination service
Video Streaming Services Company 4/28/21 6/30/22 NA $100,000 $40,392 $59,608 Video Streaming Services
Viking Shred LLC 4/22/21 3/31/22 NA $2,520 $648 $1,872 Confidential Shredding Services
Vollmar Natural Lands Consulting, Inc. 1 6/10/14 12/31/25 NA $1,852,910 $1,119,438 $733,472 Environmental mitigation
West Isle Line, Inc. 1 12/21/17 2/28/23 NA $1,000,000 $71,448 $928,553 Design drawing review
West Publishing Corporation 1 9/7/17 6/30/22 NA $122,078 $101,065 $21,014 Electronic legal library service
West San Martin Water Works, Inc 2 10/17/16 12/31/22 NA $32,000 $599 $31,401 Coordination and evaluation of facilities
Westervelt Ecological Services 1 3/21/16 2/28/25 3.8% $73,955,943 $68,714,405 $5,241,538 Habitat mitigation service
Westervelt Ecological Services 1 6/19/19 4/14/30 1.1% $21,015,000 $17,211,000 $3,804,000 Habitat mitigation service
Wong + Harris, JV 3 5/15/13 2/28/22 30.5% $129,370,948 $111,402,055 $17,968,893 Project and Construction Management: CP 1
WSP USA, Inc. 5 7/1/15 6/30/22 28.5% $708,055,787 $671,427,919 $36,627,868 Rail Delivery Partner
CONTRACT SUBTOTAL 23.4% $8,614,590,925 $6,045,976,507 $2,568,614,418

# Footnotes

The following contract types are not counted towards the Authority’s Small Business Program: Federal Agency Contracts, State Agency Contracts, Local Government Contracts, and Third Party
Contracts. An "NA" (Not-Applicable) in the Small Business Utilization column denotes all contracts and PO's that do not count towards the Authority's Small Business Program.

. Vendors may appear several times due to multiple contracts.

[

Actual expenditures reflect processed and paid invoices for active contracts.
This report includes data from the most recent invoices submitted to CHSRA, monthly or quarterly for active contracts.

g wN

. The Authority has a small business utilization goal of 30%, per the Small and Disadvantaged Business Enterprise Policy from August-2012. Small Business Utilization percentage values for all subsequent
eligible contracts represent the total dollar amount that was awarded to small businesses, divided by the total amount invoiced by the respective vendor, from the inception of small business utilization
tracking to date.

l

Dark Orange text and an asterisk indicates new or changed items from last months report exist for this vendor/contractor.
As of November 30, 2021, the Authority has a total of 255 contracts and purchase orders; 206 contracts and 49 purchase orders.

o N

. Small business utilization was not captured for invoices prior to the establishment of the Small and Disadvantaged Business Enterprise Policy in August-2012. This affects 4 active contracts that were
executed prior to August-2012: City of Fresno, Nossaman, PTG Pacheco Pass Corridor, and UPRR.

. Total Small Business Utilization percentage includes all Small Businesses (SB), Disadvantaged Business Enterprises (DBE), Disabled Veteran Business Enterprises (DVBE) and Microbusinesses (MB) on
Active Awarded Contracts beholden to the SB Program only. Design Build Contracts for CP 1, CP 2-3 and CP 4 are based on dollars paid, all other contracts are based on dollars invoiced.
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CALIFORNIA

High-Speed Rail Authority

Vendor / Contractor Name

CA High-Speed Rail Authority
Contracts & Purchase Orders Expenditures Report
January 2022
Purchase Orders

Small Business

Contract Amount Actual Expenditures

Amendment # Start Date End Date

Balance
(A-B=C)

Data through November 30, 2021

Description of Service

Advanced Technical Solutions Inc.
Advanced Technical Solutions Inc.*
Aurora Enterprises

Aurora Systems Consulting Inc.
Burkett's Office Supply Inc.
Burkett's Office Supply Inc.
Burkett's Office Supply Inc.
Burkett's Office Supply Inc.*

CEB

Commerce Printing Services
Compliance News

Coyote Creek Consultiing Inc.
Critical Mention Inc.

Department of Human Resources
Dumont Printing, Inc.*

eJAmerica

FedEx Corporation Services Inc
FedEx Corporation Services Inc
Flashbay Inc.

Golden State Overnight
GSO/Overnight

Kiefer Consulting Inc.*

Linux Academy Inc

Natix Inc

News & The Bid Register

NWN Corp

Office Pro

PluralSight LLC

Politico Pro LLC

Presidio Networked Solutions Group, LLC
Prison Industry Authority (PIA)
Prison Industry Authority (PIA)
QualApps

River City Office Supply
Sacramento Computer Power Inc.
Solutions Simplified

Solutions Simplified

Sprout Social

Sprout Social

Stamps.com

Utilization (A) (B)
0.0% $13,864 $0
0.0% $11,500 $0
28.0% $24,940 $6,985
0.0% $59,123 $0

100.0% $119 $119
100.0% $33 $33
14.7% $129 $19
0.0% $132 $0
NA $8,836 $3,208
0.0% $322 $0
NA $35 $0
63.7% $14,435 $9,202
NA $6,500 $6,500
NA $800 $0
0.0% $9,132 $0
76.8% $68,846 $52,866
NA $5,000 $2,343
NA $5,000 $2,922
NA $1,504 $1,504
NA $13,000 $12,084
NA $13,000 $8,969
0.0% $21,047 $0
NA $22,593 $7,531
14.6% $15,064 $2,205
NA $116 $116
NA $228,834 $228,834
0.0% $82 S0
NA $6,242 $0
NA $40,674 $20,337
NA $3,641 $2,259
NA $1,276 $0
NA $4,450 $2,670
100.0% $33,987 $33,987
100.0% $116 $116
96.3% $89,638 $86,330
66.7% $248,740 $165,840
15.2% $1,352,130 $206,000
NA $20,962 $4,819
NA $22,025 $5,994
NA $1,418 $1,298
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$13,864
$11,500
$17,955
$59,123
$0

50
$110
$132
$5,628
$322
$35
$5,233
$0

$800
$9,132
$15,980
$2,657
$2,078
$0

$916
$4,031
$21,047
$15,062
$12,859
S0

$0

$82
$6,242
$20,337
$1,382
$1,276
$1,780
$0

$0
$3,308
$82,900
$1,146,130
$16,144
$16,031

$120

IT service

IT service

IT service

IT service

Office supplies
Office supplies
Office supplies
Office supplies

Law Books

Office supplies
Advertisement

IT service
Monitoring services
IT service

Pop-Up Tents

IT software
Overnight mailing service
Overnight mailing service
Office supplies
Delivery service
Delivery service

IT software

IT software

Office equipment
Advertisement

IT equipment
Office supplies

IT service

IT service

IT equipment
Office supplies
Office supplies

IT service

Office supplies

IT service

IT service

IT service
Employee Subscription
Digital outreach

Office supplies



CA High-Speed Rail Authori
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High-Speed Rail Authority January 2022

Purchase Orders

Small Business Contract Amount Actual Expenditures

Vendor / Contractor Name Amendment # Start Date End Date
/ Utilization (A) ()]

Balance
(A-B=C)

Data through November 30, 2021

Description of Service

Stamps.com NA $1,799 $1,649 $150 Office supplies
The American Institute of Architects, California* NA $175 S0 $175 Advertisement
TV Eyes, Inc NA $3,915 S0 $3,915 IT service
Walker's Office 0.0% $50 S0 $50 Office supplies
Walker's Office 100.0% $90 $90 S0 Office supplies
Wavelength Automation Inc. 48.3% $4,824 $2,328 $2,496 IT service
Wavestrong Inc. 0.0% $45,112 S0 $45,112 IT service

Zoll Medical Corporation NA $4,390 S0 $4,390 Medical supplies
Zones LLC NA $74,480 S0 $74,480 IT service
PURCHASE ORDERS SUBTOTAL 28.1% $2,504,122 $879,159 $1,624,963

CONTRACTS AND PURCHASE ORDERS TOTAL 23.4% $8,617,095,047 $6,046,855,666 $2,570,239,380

# Footnotes
The following contract types are not counted towards the Authority’s Small Business Program: Federal Agency Contracts, State Agency Contracts, Local Government Contracts, and Third Party
Contracts. An "NA" (Not-Applicable) in the Small Business Utilization column denotes all contracts and PO's that do not count towards the Authority's Small Business Program.

=

Vendors may appear several times due to multiple contracts.

Actual expenditures reflect processed and paid invoices for active contracts.

This report includes data from the most recent invoices submitted to CHSRA, monthly or quarterly for active contracts.

The Authority has a small business utilization goal of 30%, per the Small and Disadvantaged Business Enterprise Policy from August-2012. Small Business Utilization percentage values for all subsequent
eligible contracts represent the total dollar amount that was awarded to small businesses, divided by the total amount invoiced by the respective vendor, from the inception of small business utilization
tracking to date.

Dark Orange text and an asterisk indicates new or changed items from last months report exist for this vendor/contractor.

As of November 30, 2021, the Authority has a total of 255 contracts and purchase orders; 206 contracts and 49 purchase orders.

Small business utilization was not captured for invoices prior to the establishment of the Small and Disadvantaged Business Enterprise Policy in August-2012. This affects 4 active contracts that were
executed prior to August-2012: City of Fresno, Nossaman, PTG Pacheco Pass Corridor, and UPRR.

Total Small Business Utilization percentage includes all Small Businesses (SB), Disadvantaged Business Enterprises (DBE), Disabled Veteran Business Enterprises (DVBE) and Microbusinesses (MB) on
Active Awarded Contracts beholden to the SB Program only. Design Build Contracts for CP 1, CP 2-3 and CP 4 are based on dollars paid, all other contracts are based on dollars invoiced.
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